Housing Authority 2223-2235 N. Catalina Street Development Account Number
of the City of Burbank Payment Schedule 305.CD23A.70005.0000.20095
P. O. Box 6459
Burbank, CA 91510 (818) 238-5180 Fax (818) 238-5177

Purchase Order

Developer: Burbank Housing Corporation THIS BILLING 129054
Contact Person: Sylvia Moreno
Mailing Address: 1819 Grismer Avenue INVOICE # 7

Burbank, CA 91504 INVOICE DATE 4/13/2012 Project Address
Phone & Fax Numbers: (818) 559-2336 Fax (818) 559-9668 2223-2235 Catalina St., Burbank, CA 91504

BUDGET CONTROL DISBURSEMENT CONTROL
A B [ D E F G cC DD EE AAA BBB CCCl DDD EEE FFF GGG HHH
Draw #7
AWARDED/ TOTAL
COMMITTED AWARDED/COMMITTED | FORECASTTO | PROJECT FINAL UNDER/(OVER) WORK AMOUNT TOTAL AMOUNT BALANCE TO | PERCENT
PROFORMA CONTRACT CONTRACT & CO COMPLETE OR cost BUDGET +/- COMPLETED | RETENTION | DISBURSED | TOTAL COST | LESS TOTAL | RETENTION PAYMENT | ReTENTION | REMAINING | pDISBURSED | COMPLETION | COMPLETE
DESCRIPTION VENDOR BUDGET OR C/O CHANGE ORDERS B+C UNCOMMITTED D+E AF THIS PERIOD | THIS PERIOD | THIS PERIOD TO DATE RETENTION #1 PAYMENTS | RETENTION AAA-EEE F-AAA AAAIE

ACQUISTION COSTS
Acquisition 1,852,701.09 1,852,701.09 - 1,852,701.09 - 1,852,701.09 - - - - 1,852,701.09 - - - 1,852,701.09 - 100.00%
Reimbursables (Rents & Deposits) 8,042.00 8,042.00 - 8,042.00 - 8,042.00 - - 8,042.00 - 8,042.00 - 100.00%
TOTAL ACQUISITION COS. 1,860,743.09 1,860,743.09 - 1,860,743.09 - 1,860,743.09 - - - -| 1,860,743.09 - - - - | 1,860,743.09 = 100.00%
INDIRECT COSTS
Escrow & Closing Costs 14,000.00 14,000.00 (14,000.00) - - - 14,000.00 - - - - - - - #DIV/0!
Property Insurance 10,000.00 10,000.00 1,137.71 11,137.71 - 11,137.71 (1,137.71) - - - 11,137.71 - - - 11,137.71 - 100.00%
Architectural & Engineering 267,710.00 267,710.00 2,520.00 270,230.00 - 270,230.00 (2,520.00) - - - 268,457.00 - - - 268,457.00 1,773.00 99.34%
A & E Reimbursables PMA - 15,142.14 21,476.97 36,619.11 36,619.11 (36,619.11) 599.85 599.85 36,619.11 - - - 36,619.11 - 100.00%
Soils Engineer STRATUM 6,000.00 6,000.00 - 6,000.00 - 6,000.00 - - - - 5,478.00 - - - 5,478.00 522.00 91.30%
Risk Assessment Report 3,350.00 3,350.00 - 3,350.00 - 3,350.00 - - - - 3,350.00 - - - 3,350.00 - 100.00%
Permit & Fees 250,000.00 250,000.00 - 250,000.00 - 250,000.00 - 40,317.00 - 40,317.00 236,275.51 - - - 236,275.51 13,724.49 94.51%
Property Taxes 28,485.00 28,485.00 2,931.87 31,416.87 - 31,416.87 (2,931.87) - - - 31,416.87 - - - 31,416.87 - 100.00%
Construction Management 331,411.00 331,411.00 - 331,411.00 - 331,411.00 - - 110,705.00 - - - 110,705.00 220,706.00 33.40%

Of Depot/Junk
Other Indirect Reimbursables Removal - 123.70 3,140.15 3,263.85 - 3,263.85 (3,263.85) - 3,263.85 - - - 3,263.85 - 100.00%
Legal Services Burger Law 1,644.00 1,193.50 385.00 1,578.50 - 1,578.50 65.50 - 1,578.50 - - - 1,578.50 - 100.00%
TOTAL INDIRECT COSTS 912,600.00 927,415.34 17,591.70 945,007.04 - 945,007.04 (32,407.04) 40,916.85 - 40,916.85 708,281.55 - - - - 708,281.55 236,725.49 74.95%
GMAX Contract
General Conditions 324,694.00 - 324,694.00 - 324,694.00 (324,694.00)|  24,598.03 2,459.80 22,138.23 54,115.67 5,411.56 - 5,411.56 48,704.11 270,578.33 16.67%
Temporary Services 10,000.00 - 10,000.00 - 10,000.00 (10,000.00) - 773.73 77.37 - 77.37 696.36 9,226.27 7.74%
Security Guard 30,000.00 - 30,000.00 - 30,000.00 (30,000.00) - - - - - - 30,000.00 0.00%
Clean Up 16,244.00 - 16,244.00 - 16,244.00 (16,244.00) 1,102.64 110.26 992.38 1,102.64 110.26 - 110.26 992.38 15,141.36 6.79%
Pre-Treatment 2,800.00 - 2,800.00 - 2,800.00 (2,800.00) - - - - - - 2,800.00 0.00%
Site Concrete 34,766.00 - 34,766.00 - 34,766.00 (34,766.00) - - - - - - 34,766.00 0.00%
Site Utilities 76,948.00 - 76,948.00 - 76,948.00 (76,948.00) - - - - - - 76,948.00 0.00%
Paving 7,340.00 - 7,340.00 - 7,340.00 (7,340.00) - - - - - - 7,340.00 0.00%
Traffic Control 3,500.00 - 3,500.00 - 3,500.00 (3,500.00) - - - - - - 3,500.00 0.00%
Striping & Bumpers 1,900.00 - 1,900.00 - 1,900.00 (1,900.00) - - - - - - 1,900.00 0.00%
Landscaping & Irrigation 80,345.00 - 80,345.00 - 80,345.00 (80,345.00) - - - - - - 80,345.00 0.00%
Structural Concrete 751,015.00 - 751,015.00 - 751,015.00 (751,015.00)| 140,000.00|  14,000.00 | 126,000.00 147,200.00 14,720.00 - 14,720.00 |  132,480.00 603,815.00 19.60%
Gypcrete 10,034.00 - 10,034.00 - 10,034.00 (10,034.00) - - - - - - 10,034.00 0.00%
Lightweight Concrete 31,125.00 - 31,125.00 - 31,125.00 (31,125.00) - - - - - - 31,125.00 0.00%
Masonry 72,098.00 - 72,098.00 - 72,098.00 (72,098.00)|  38,658.23 3,865.82 |  34,792.41 38,658.23 3,865.82 - 3,865.82 34,792.41 33,439.77 53.62%
Structural Steel 169,111.00 - 169,111.00 - 169,111.00 (169,111.00) - - - - - - 169,111.00 0.00%
Automated Gate 14,400.00 - 14,400.00 - 14,400.00 (14,400.00) - - - - - - 14,400.00 0.00%
Rough Carpentry 533,000.00 - 533,000.00 - 533,000.00 (533,000.00) - - - - - - 533,000.00 0.00%
Finish Carpentry 20,496.00 - 20,496.00 - 20,496.00 (20,496.00) - - - - - - 20,496.00 0.00%
Millwork/Casework 75,935.00 - 75,935.00 - 75,935.00 (75,935.00) - - - - - - 75,935.00 0.00%
Waterproofing 97,104.00 - 97,104.00 - 97,104.00 (97,104.00)]  36,844.80 3,684.48|  33,160.32 36,844.80 3,684.48 - 3,684.48 33,160.32 60,259.20 37.94%
Sealants 1,500.00 - 1,500.00 - 1,500.00 (1,500.00) - - - - - - 1,500.00 0.00%
Insulation 30,493.00 - 30,493.00 - 30,493.00 (30,493.00) - - - - - - 30,493.00 0.00%
Fire Stop 2,500.00 - 2,500.00 - 2,500.00 (2,500.00) - - - - - - 2,500.00 0.00%
Roofing 76,520.00 - 76,520.00 - 76,520.00 (76,520.00) - - - - - - 76,520.00 0.00%
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Sheet Metal 55,618.00 - 55,618.00 55,618.00 (55,618.00) - - - - - - 55,618.00 0.00%
Doors Frames & Hardware 103,879.00 - 103,879.00 103,879.00 (103,879.00) - - - - - - 103,879.00 0.00%
Storefront 7,600.00 - 7,600.00 7,600.00 (7,600.00) - - - - - - 7,600.00 0.00%
Windows 64,105.00 - 64,105.00 64,105.00 (64,105.00) - - - - - - 64,105.00 0.00%
Glass & Glazing 11,424.00 - 11,424.00 11,424.00 (11,424.00) - - - - - - 11,424.00 0.00%
Lath & Plaster 221,327.00 - 221,327.00 221,327.00 (221,327.00) - - - - - - 221,327.00 0.00%
Drywall & Metal Framing 196,035.00 - 196,035.00 196,035.00 (196,035.00) - - - - - - 196,035.00 0.00%
Ceramic Tile 25,050.00 - 25,050.00 25,050.00 (25,050.00) - - - - - - 25,050.00 0.00%
Counters 54,298.00 - 54,298.00 54,298.00 (54,298.00) - - - - - - 54,298.00 0.00%
Flooring Complete 94,930.00 - 94,930.00 94,930.00 (94,930.00) - - - - - - 94,930.00 0.00%
Wood Floor 11,180.00 - 11,180.00 11,180.00 (11,180.00) - - - - - - 11,180.00 0.00%
Painting & Wallcovering 97,926.00 - 97,926.00 97,926.00 (97,926.00) - 82.74 8.27 - 8.27 74.47 97,843.26 0.08%
Misc Specialists 6,984.00 - 6,984.00 6,984.00 (6,984.00) - - - - - - 6,984.00 0.00%
Bathroom Accessories 10,078.00 - 10,078.00 10,078.00 (10,078.00) - - - - - - 10,078.00 0.00%
Directory Boards 3,500.00 - 3,500.00 3,500.00 (3,500.00) - - - - - - 3,500.00 0.00%
Mailboxes 2,559.00 - 2,559.00 2,559.00 (2,559.00) - - - - - - 2,559.00 0.00%
Signage 7,980.00 B 7,980.00 7,980.00 (7,980.00) B - B B - - 7,980.00 0.00%
Fire Extinguishers 4,200.00 - 4,200.00 4,200.00 (4,200.00) - - - - - - 4,200.00 0.00%
Residential Appliances 4,515.00 - 4,515.00 4,515.00 (4,515.00) - - - - - - 4,515.00 0.00%
Blinds 21,782.00 - 21,782.00 21,782.00 (21,782.00) - - - - - - 21,782.00 0.00%
Elevators 102,882.00 - 102,882.00 102,882.00 (102,882.00) 24,845.50 2,484.55 22,360.95 24,845.50 2,484.55 - 2,484.55 22,360.95 78,036.50 24.15%
Plumbing 382,542.00 B 382,542.00 382,542.00 (382,542.00)]  17,574.20 1,757.42 15,816.78 46,254.20 4,625.42 B 4,625.42 41,628.78 336,287.80 12.09%
Fire Protection 84,860.00 - 84,860.00 84,860.00 (84,860.00) 4,500.00 450.00 4,050.00 4,500.00 450.00 - 450.00 4,050.00 80,360.00 5.30%
HVAC 172,000.00 - 172,000.00 172,000.00 (172,000.00) - - - - - - 172,000.00 0.00%
Electrical 348,000.00 - 348,000.00 348,000.00 (348,000.00) 9,660.00 966.00 8,694.00 9,660.00 966.00 - 966.00 8,694.00 338,340.00 2.78%
Low Voltage 17,950.00 - 17,950.00 17,950.00 (17,950.00) - - - B - - 17,950.00 0.00%
Fire Alarm System 15,885.00 - 15,885.00 15,885.00 (15,885.00) - - - B - - 15,885.00 0.00%
Insurance 56,263.00 B 56,263.00 56,263.00 (56,263.00) - 56,263.00 5,626.30 B 5,626.30 50,636.70 - 100.00%
Performance Bonds 73,137.00 - 73,137.00 73,137.00 (73,137.00) - 73,137.00 - B - 73,137.00 - 100.00%
Subcontractor Bonds 125,000.00 - 125,000.00 125,000.00 (125,000.00) - - - - - - 125,000.00 0.00%
RCI Fee 182,996.00 - 182,996.00 182,996.00 (182,996.00) 10,942.00 1,094.20 9,847.80 17,997.00 1,799.70 - 1,799.70 16,197.30 164,999.00 9.83%
Contingency 95,684.00 - 95,684.00 95,684.00 (95,684.00) - - - - - - 95,684.00 0.00%
SUBTOTAL 5,237,431.91 5,136,037.00 - 5,136,037.00 5,136,037.00 101,394.91| 308,725.40 30,872.53 | 277,852.87 511,434.51 43,829.73 - - 43,829.73 467,604.78 |  4,624,602.49 9.96%
Abatement & Demolition Contract
Abatement & Demolition 133,399.00 133,399.00 - 133,399.00 133,399.00 - - 132,004.77 13,199.39 12,650.55 12,650.55 548.84 131,455.93 1,394.23 98.95%
Change Order #1 - Shoring & Excavation 349,326.00 349,326.00 (20,573.60) 328,752.40 328,752.40 20,573.60 898.15 ° 898.15 302,375.18 30,147.71 4,434.61 4,434.61 25,713.10 276,662.08 26,377.22 91.98%
Change Order #2 - Raker System - 33,507.19 - 33,507.19 33,507.19 (33,507.19) - 33,507.19 3,350.72 559.32 559.32 2,791.40 30,715.79 - 100.00%
Change Order #3 - Add'l GC's - - 20,573.60 20,573.60 20,573.60 (20,573.60) ° = - 20,573.60 2,057.36 2,057.36 2,057.36 - 20,573.60 - 100.00%
SUBTOTAL 482,725.00 516,232.19 - 516,232.19 516,232.19 (33,507.19) 898.15 - 898.15 488,460.74 48,755.18 19,701.84 19,701.84 29,053.34 459,407.40 27,771.45 94.62%
TOTAL CONSTRUCTION CONTRACTS 5,720,156.91 5,652,269.19 - 5,652,269.19 5,652,269.19 67,887.72| 309,623.55 30,872.53 | 278,751.02 999,895.25 92,584.91 19,701.84 19,701.84 72,883.07 927,012.18( 4,652,373.94 17.69%
REIMBURSABLES
Direct Reimbursables RCI Builders 4,896.23 4,960.76 9,856.99 9,856.99 (9,856.99) 4,960.76 4,960.76 9,856.99 - - - 9,856.99 - 100.00%
Direct Reimbursables O'Connor Electric - - 400.00 400.00 400.00 (400.00) - 400.00 - - - 400.00 - 100.00%
REIMBURSABLE BALANCE - 4,896.23 5,360.76 10,256.99 10,256.99 (10,256.99) 4,960.76 o 4,960.76 10,256.99 o = = = 10,256.99 = 100.00%
CONTINGENCY
Indirect Cost Contingency 72,500.00 52,788.43 (22,552.46) 30,235.97 30,235.97 42,264.03 - - - - - - 30,235.97 0.00%
Construction Contingency 286,800.00 354,687.72 (400.00) 354,287.72 354,287.72 (67,487.72) - - - - - - 354,287.72 0.00%
CONTINGENCY BALANCE 359,300.00 407,476.15 (22,952.46) 384,523.69 384,523.69 (25,223.69) - - - - - - - - - 384,523.69 0.00%
TOTAL CONSTRUCTION COSTS 6,992,056.91 6,992,056.91 - 6,992,056.91 6,992,056.91 0.00| 355,501.16 30,872.53 324,628.63| 1,718,433.79 92,584.91 19,701.84 19,701.84 72,883.07 | 1,645,550.72 5,273,623.12 24.58%
PROJECT GRAND TOTAL 8,852,800.00 8,852,800.00 - 8,852,800.00 8,852,800.00 0.00 | 355,501.16 30,872.53 324,628.63 | 3,579,176.88 92,584.91 19,701.84 19,701.84 72,883.07 | 3,506,293.81 5,273,623.12 40.43%
Overall Project Budget BHC Balance SUMMARY REIMB REQUEST
Requested | Rentention Dispersed Retention Payment

Acqusition 1,860,743.09 Beginning Balance 8,852,800.00 This Period | This Period This Period This Period
Construction 6,992,056.91 Amt Billed to Date (3,579,176.88) 355,501.16 | 30,872.53 | 324,628.63 19,701.84
Subtotal 8,852,800.00 Balance 5,273,623.12
Developer Fee 445,400.00 TOTAL DISBURSEMENT THIS PERIOD:
Relocation 333,900.00
Total 9,632,100.00
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